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Chapter 20: CONSTRUCTION 

20.1 Introduction 
As described throughout the other chapters comprising this EIS, and as detailed in Chapter 1, “Project 

Description,” the proposed action includes the development of approximately 1,169 units of residential 

development and up to approximately 122,500 square feet (“sf”) of commercial space on the project 

site.  The technical analyses provided in the previous chapters of this EIS disclose the potential for 

environmental impacts associated with the “occupied” or “completed” conditions, generally in the 2028 

analysis year, when the proposed action would be complete.     

This chapter considers environmental effects that would be associated specifically with construction 

activities (including site preparation, installation of foundations, masonry work) that would occur while 

the project site is under construction.  Generally speaking, depending on context and the specific 

construction activities, construction activities can cause noticeable effects associated with traffic 

conditions, hazardous materials, archaeological resources, the integrity of historic resources, community 

noise patterns, and/or air quality conditions.  The effects of some construction activities could include 

the physical alteration of properties, such as may result indirectly from construction activity vibration 

effects; however, many construction-period effects are temporary, lasting only as long as the duration 

of a particular construction activity, which may be much less than the overall construction period.   

As stated in the CEQR Technical Manual, determination of the significance of construction impacts and 

need for mitigation measures is generally based on the duration and magnitude of the impacts.  

According to the CEQR Technical Manual, construction duration may be referred to as being “short-

term” (less than two years) and “long-term” (two or more years).  As described in Chapter 1, “Project 

Description,” construction of the proposed action would be undertaken in five phases, with each phase 

expected to last up to approximately 36 months; the first phase would commence in 2017, and the final 

phase would be complete in 2028.  Each phase would entail the construction of up to two connected 

buildings, up to 95 feet in height, containing both housing units and commercial space.   

This chapter provides an overview of the construction process that would facilitate the development of 

the proposed buildings on the project site as part of the proposed action, as well as assessment of the 

potential effects that may be expected with the proposed construction-period activities.  The 

construction process is explained first for a typical phase, and then for the typical overlap in activities 

that would occur as one phase is nearing completion and the subsequent phase begins; and finally, the 
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potential “worst-case” construction-period scenario is explained, as it represents the most intensive 

combination of construction activities that would be expected to occur at any one time.  This worst-case 

construction-period scenario is assumed, for analysis purposes, to occur during the latter part of the 

proposed action when ambient traffic conditions would be highest, resulting in a conservative 

characterization of this scenario.  As explained in the respective analyses, this conservative 

characterization for noise conditions, for example, is then applied to the nearest sensitive receptors on 

the project site and in the vicinity; in this way, the ongoing occupancy of buildings is considered. 

20.2 Principal Conclusions 
The proposed action would not result in significant adverse construction-related impacts to traffic, 

transit, pedestrians, parking, or vibration.  However, construction activities associated with the 

proposed action could result in significant adverse impacts related to noise at neighboring Gateway 

Estates buildings, though these would be temporary and would be limited through use of best practices.  

Potential significant adverse impacts to interior noise levels in Parcel B project buildings that would be 

occupied during construction of other buildings on Parcel B would be avoided by a requirement in the 

Restrictive Declaration that such buildings use double-glazed windows and have an alternate source of 

ventilation.    

The effects of construction noise on sensitive receptors would vary depending on the location of the 

noise source.  Further, during most of the construction period for each phase, noise levels would 

decrease significantly following the completion of pile driving activities, which would occur for up to 

approximately 12 weeks at the beginning of each of the three phases constructed while Parcel B is 

partially occupied.   

Noise control measures that would partially mitigate significant adverse construction noise impacts, and 

which the developer would be required in the Restrictive Declaration to implement or consider are 

described below. The Restrictive Declaration would require contract specifications requiring (1) 

contractors to comply with all the requirements and regulations of the New York City Noise Code and 

United States Environmental Protection Agency (“USEPA”) noise emission standards for construction 

equipment; (2) devices and activities which are subject to the provisions of the New York City Noise 

Code to be operated, conducted, constructed or manufactured without causing a violation of the code; 

(3)  all work to be conducted in compliance with the regulations set forth in the code that control noise 

levels due to construction work.  These New York City Noise Code requirements, which were assumed to 

be implemented and therefore included as part of the construction noise analysis, mandate that: 

 Certain classifications of construction equipment and motor vehicles meet specified noise 

emissions standards; 
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 Except under exceptional circumstances, construction activities be limited to weekdays between 

the hours of 7:00 AM and 6:00 PM; and 

 A construction noise mitigation plan shall be developed and implemented in accordance with 

the New York City Noise Code (specifically, as it refers to the citywide construction noise 

mitigation rules as described in Title 15, Chapter 28 of the NYC Administrative Code).  Some 

examples of these rules include: 

o Contractors and subcontractors are required to properly maintain their equipment and 
mufflers; 

o The quietest pile driving method shall be selected that allows work to be performed 

based on structural, geotechnical and pile friction requirements and ground conditions.  

o Construction of perimeter noise barriers when receptors are within 200 feet of the 

construction site. Barriers can be made from noise curtain material, plywood or other 

similar materials. Barriers can reduce noise by up to 10 dB when positioned closely to a 

noise producing activity.  

While there are additional requirements in the New York City Noise Code that would also effectively 

reduce noise from construction activities, their impact could not be quantitatively modeled as part of 

the construction noise analysis.  These additional requirements are:   

 Limits on engine idling in accordance with NYC Administrative Code 24-163; 

 Dump trucks shall be equipped with thick rubber bed liners; 

 Minimal use of backup alarm devices and when necessary, use of only approved back up 

devices; and 

 That construction material be handled and transported in such a manner as to not create 

unnecessary noise. 

Other mitigation measures and strategies that could reduce noise levels further include: 

 Design considerations and project layout approaches, including measures such as construction 
of temporary noise barriers, placing construction equipment as far as practicable from noise 
sensitive receptors, constructing walled enclosures/sheds around especially noisy activities, such 
as pavement breaking, and sequencing operations to combine especially noisy equipment; 

 Perimeter noise barriers constructed to the maximum height of 15 feet allowed by the New York 
City Noise Code;  

 Alternative construction methods, such as using special low noise emission level equipment; and 
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 Use of noise enclosures or noise insulation fabric on compressors, generators, etc; 

In addition, the Restrictive Declaration would require the incorporation of construction specifications in 

the form of control measures to minimize potential construction-related air quality effects, which are 

described in greater detail in this chapter, and summarized as follows: 

 To the extent practicable, all non-road construction equipment utilized for the proposed action 

would meet at least the USEPA’s Tier 2 emissions standard, and construction equipment 

meeting Tier 3 and/or Tier 4 emissions standards would be used where conforming equipment is 

widely available, and the use of such equipment is practicable. 

 To the extent practicable, non-road diesel engines with a power rating of 50 horsepower (“hp”) 

or greater would utilize the best available technology (“BAT”) technology for reducing diesel 

particulate matter (“DPM”) emissions;  

 Adherence to NYC Local Law 77 (2003) Administrative Code §24-163.3, which requires the use of 

Ultra Low Sulfur Diesel Fuel (“ULSD”) for reducing emissions, particularly DPM and SOx, from 

non-road engines and equipment;  

 Limit unnecessary idling times on diesel powered engines to three minutes for all vehicles that 

are not using the engine to operate a loading, unloading, or processing device (e.g., concrete 

mixing trucks); 

 By June 2018, New York City Department of Environmental Protection (“NYCDEP”) will 

promulgate rules setting forth that the "best available retrofit technology" is to be used by 

heavy duty on road vehicles.  These rules would apply to construction vehicles at the time 

NYCDEP implements these rules; and  

 Reduce dust related to the construction site through adherence to NYCDEP dust-related 

requirements found in the Title 15 RCNY Chapter 13, “Rules Pertaining to the Prevention of the 

Emission of Dust from Construction Related Activities."   

With such control measures in place, the results of the 8-hour carbon monoxide (“CO”) analysis indicate 

that the CO concentrations resulting from on-site construction activities would be negligible.  For 

particulate matter less than 2.5 microns in diameter (“PM2.5”), the maximum short-term and long-term 

ambient impact concentrations would be below the National Ambient Air Quality Standards (“NAAQS”) 

and the NYC de minimis criteria.  Predicted concentrations of particulate matter less than 10 microns in 

diameter (“PM10”) and nitrogen dioxide (“NO2”) would be below the NAAQS criteria levels.  Therefore, 

the proposed action would not result in any exceedances of the NAAQS or the NYC de minimis criteria 

during the construction period. 
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In summary, significant adverse impacts related to noise would occur during certain times of 

construction activity and with use of certain equipment.  With the use of double-glazed windows and 

provision of alternate ventilation in Parcel B buildings to be occupied during ongoing construction 

activities, and with the implementation of noise mitigation measures (per the Restrictive Declaration) to 

reduce noise levels during construction activities, the potential for significant adverse impacts related to 

noise would be reduced, though not entirely eliminated; there would remain the likely potential for 

temporary significant adverse construction-period noise impacts on neighboring residential buildings at 

Gateway Estates.  As discussed in Chapter 24, “Unavoidable Adverse Impacts,” to the extent that 

mitigation measures proposed as part of the proposed action may not be effective at fully mitigating the 

construction-period noise impacts, then the proposed action may result in unavoidable adverse impacts 

related to noise that would be of limited duration but significant in magnitude. 

20.3 General Construction Practices 

GOVERNMENTAL COORDINATION AND OVERSIGHT 

The following describes governmental construction oversight agencies and typical construction practices 

in New York City.   

Table 20-1:  Construction Oversight in New York City 

Agency Areas of Responsibility 

New York City 

Department of Buildings (“NYCDOB”) Primary oversight for Building Code and site safety 

Department of Environmental Protection (“NYCDEP”) Noise, dewatering 

Fire Department (“FDNY”) Compliance with Fire Code, tank operation 

Department of Transportation (“NYCDOT”) Lane and sidewalk closures 

New York State 

Department of Labor (“NYSDOL”) Asbestos workers 

Department of Environmental Conservation (“NYSDEC”) Hazardous materials, tanks 

United States 

Environmental Protection Agency (“USEPA”) Air emissions, noise, hazardous materials 

Occupational Safety and Health Administration (“OSHA”) Worker safety 

Source:  STV Incorporated, 2016. 

The governmental oversight is extensive and involves a number of city, state, and federal agencies.  

Table 20-1, “Construction Oversight in New York City,” shows the main agencies involved in construction 

oversight and the agencies’ areas of responsibilities.  The primary responsibilities lie with New York City 

agencies.  NYCDOB has the primary responsibility for ensuring that construction meets the requirements 
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of the Building Code and that buildings are structurally, electrically, and mechanically safe.  In addition, 

NYCDOB enforces safety regulations to protect both the workers and the public.  The areas of 

responsibility include installation and operation of equipment, such as cranes and lifts, sidewalk sheds, 

safety netting and scaffolding.  NYCDEP enforces the Noise Code as well as Title 15 RCNY Chapter 13, 

“Rules Pertaining to the Prevention of the Emission of Dust from Construction Related Activities,” and 

regulates water disposal into the sewer system.  FDNY has primary oversight for compliance with the 

Fire Code and for the installation of tanks containing flammable materials.  NYCDOT reviews and 

approves any traffic lane and sidewalk closures.  NYSDEC regulates the disposal of hazardous materials, 

and construction, operation, and removal of bulk petroleum and chemical storage tanks.  NYSDOL 

licenses asbestos workers.  On the federal level, USEPA has wide ranging authority over environmental 

matters, including air emissions, noise, and hazardous materials.  Much of the responsibility is delegated 

to the state level.  OSHA sets standards for work site safety and the construction equipment. 

DELIVERIES AND ACCESS 

The work areas on the project site would be fenced off, and limited access points for workers and trucks 

would be provided.  Security guards and flaggers would be posted, and all persons and trucks would 

have to pass through security points.  Workers or trucks without a need to be on the site would not be 

allowed entry.  After work hours, the gates would be closed and locked.  Security guards would patrol 

the construction site after work hours and over the weekends to prevent unauthorized access. 

Material deliveries to the site would be controlled and scheduled to the degree feasible.  To aid in 

adhering to the delivery schedules, as is normal for building construction in New York City, flaggers may 

be employed at access points.  The flaggers would be supplied by the construction subcontractor on-site 

at that time or by the construction manager.  The flaggers would control trucks entering and exiting the 

site so that they would not interfere with one another or with on-street traffic streams. 

HOURS OF WORK 

Construction activities for the buildings would generally take place Monday through Friday.  In 

accordance with city laws and regulations, construction work would generally begin at 7:00 AM on 

weekdays, with some workers arriving to prepare work areas between 6:00 AM and 7:00 AM.  Normally, 

work would end at 3:30 PM, but it can be expected that to meet the construction schedule or as needed 

for specific tasks that must be completed at one time, the workday could be extended as late as 6:00 PM 

without requiring authorization from NYCDOB.  The work could include such tasks as completing the 

driving of piles, finishing a concrete pour, or completing the bolting of a steel frame erected that day.  

The extended workday would not include all construction workers on-site, but just those involved in the 

specific task requiring additional work time.  Limited extended workdays may occur on weekdays over 

the course of construction. 
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At limited times over the course of construction, weekend work may be required to make up for 

weather delays or other unforeseen circumstances.  In such cases, appropriate work permits from 

NYCDOB would be obtained.  The numbers of workers and pieces of equipment in operation would be 

limited to those needed to complete the particular authorized task.  Therefore, the level of activity for 

any weekend work would be less than a normal workday.  The typical weekend workday would begin 

with worker arrival and site preparation at 7:00 AM, and ending with site cleanup at 5:00 PM. 

Some tasks may have to be continuous, and the work could extend to more than a typical 8-hour day.  

For example, in certain situations, concrete must be poured continuously to form one structure without 

joints.  This type of concrete pour is usually associated with foundations and structural slabs at grade, 

which could require a minimum of 12 hours or more to complete; any work that must be conducted at 

night would obtain the necessary NYCDOB permits. 

SIDEWALK AND LANE CLOSURES 

During the course of construction, traffic lanes and sidewalks may be closed or protected for varying 

periods of time.  Portions of the sidewalks adjacent to the project site may be intermittently or 

continuously closed to allow for certain construction activities.  This work would be coordinated with 

and approved by NYCDOT.  No rerouting of traffic is anticipated and moving lanes of traffic are expected 

to be available at all times.  It is anticipated that the portions of the sidewalks adjacent to the project 

site may also be closed to accommodate heavy loading areas for at least several months of the 

construction period.  Pedestrians would be rerouted to a sectioned-off and protected portion of the 

street or to the other side of the street, if required – NYCDOT would be consulted to determine the 

appropriate protective measures for ensuring pedestrian safety surrounding the development site. 

20.4 Construction Schedule and Activities 

CONSTRUCTION SEQUENCING 

Construction would be undertaken in five phases; the first phase would commence in 2017, and the final 

phase would be complete in 2028.  Phase 1 would entail the total completion of Parcel A, with Phase 2 

through Phase 5 pertaining to the development of Parcel B.  Table 20-2, “Project Phases,” describes the 

amount of residential, commercial, and parking area, in square feet, that would be developed with each 

phase of construction, as well as the corresponding approximate construction period duration for each 

of the five phases. 
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Table 20-2:  Project Phases 

Project 

Phase 
Construction Period 

Residential Area 

(sf) 

Commercial Area 

(sf) 

Parking Area 

(sf) 

Total Area per 

Phase 

(sf) 

1 January 2017 –June 2020 286,297 44,756 84,542 415,595 

2 January 2019 – June 2022 204,500 21,145 34,944 260,556 

3 January 2021 – June 2024 132,000 14,920 0 146,920 

4 January 2023 – June 2026 139,460 14,920 51,141 205,521 

5 January 2025 – June 2028 210,530 9,719 0 220,249 

Total 972,787 105,460 170,594 1,248,841 

Source:  The Arker Companies, 2015. 

Figure 20-1, “Project Phases – Years,” illustrates the temporal overlap of phases, and Figure 20-2, 

“Project Phases – Site Plan,” illustrates the physical relationships of each phase according to location on 

the project site. 



motleysl
Text Box
P R O J E C T  P H A S E S  -  Y E A R S

motleysl
Rectangle

motleysl
Rectangle

motleysl
Text Box
Full Occupancy

motleysl
Image

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Text Box
Phase 1

motleysl
Text Box
Phase 2

motleysl
Text Box
Phase 3

motleysl
Text Box
Phase 4

motleysl
Text Box
Phase 5

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Rectangle

motleysl
Text Box
Phase 1

motleysl
Text Box
Phase 5

motleysl
Text Box
Phase 3

motleysl
Text Box
Phase 4

motleysl
Text Box
Phase 2

motleysl
Text Box
Source:  The Arker Companies, 2016.

motleysl
Rectangle

motleysl
Image



 Fountain Avenue Land Use Improvement and Residential Project EIS 

 Empire State Development 

 

 

 

Construction  Chapter 20 

 20-11  

TYPICAL CONSTRUCTION ACTIVITIES FOR EACH PROJECT PHASE  

Construction activities and intensities and durations would likely vary somewhat within each of the five 

phases, though generally be similar among all phases.  Each phase would entail five basic groups of 

construction activities, from “Site Preparation” through “Windows and Interiors” finishing and final on-

site review (“punch-list” review), as shown in Table 20-3, “Typical Construction Tasks and Sequencing 

per Phase,” and described following:   

 Site Preparation (Months 1-6) would occur first for each phase and would be undertaken 

independently for each phase.  During this phase the site would be prepared for construction 

and foundation piles would be driven.  Typical equipment used for these activities would include 

one pile driving rig, one Bauer drill rig, and one payloader.  The equipment would operate for 

approximately 8 hours a day and require approximately 8 workers to be on-site at a given time. 

 Foundation and Construction (Months 7-12) would include excavation and backfilling, as well as 

the pouring of concrete and installation of masonry block and precast plank structure.  The 

excavation and backfilling would involve the use of two excavators, one payloader, and one skid 

steer.  The concrete work would involve one excavator operating for 8 hours per day, one skid 

steer operating for 4 hours per day, and one line or boom pump operating for 8 hours a day 

during one day per week.  There would be approximately 25 workers on-site per day during 

concrete work.  Masonry block and precast plank structure work would involve the use of one 

lull for 8 hours per day, one mortar mixer for 8 hours per day, one Bobcat for 8 hours per day, 

and one hydraulic crane for 8 hours per day for approximately 2 days out of every 10.  There 

would be approximately 35 workers on site per day during this task. 

 Masonry Façade and Roofing (Months 13-18) would include the finishing of facades and both 

masonry block and precast plank structure.  In addition, the building roofing would be installed 

in this phase, as would building elevators, some interior finishes, and Mechanical, Electrical, and 

Plumbing Services (“MEPS”).  Utility company services would begin.  This work would involve the 

use of one lull for 8 hours per day, one mortar mixer for 8 hours per day, one Bobcat for 8 hours 

per day, and one hydraulic crane for 8 hours per day during approximately 2 days out of every 

10.  There would be approximately 35 workers on-site per day during this task.  Work on the 

masonry façade would involve the use of one lull for 8 hours per day and one mortar mixer for 8 

hours per day; this task would require approximately 25 workers per day.  The roofing process 

would involve approximately 15 workers on-site per day.  The remaining three tasks would not 

involve any construction equipment, but would result in additional workers on the project site 

during construction.  Elevator work would require an additional 6 workers per day, and interior 

finishes and MEPS would require up to approximately 50 workers per day. 
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 Windows and Interiors (Months 19-24) would entail the application of all remaining building 

components, including doors, windows, and storefronts, and installation of all interior fixtures 

and finishes.  The end of the roofing process would also occur during this period, which would 

involve 15 workers on site per day.  The Builders Pavement Plan (“BPP”), and asphalt work 

would be completed, and a Temporary Certificate of Occupancy (“TCO”) would be secured.  Up 

to approximately 6 workers would be on-site per day.   

 “Punch-List Activities” would be undertaken throughout the remainder of the construction 

period, attending to final building details to ensure the buildings are ready for occupancy and all 

systems function as necessary.   
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Table 20-3:  Typical Construction Tasks and Sequencing per Phase 

Construction Task Durations Equipment 
Hours/Day for 

Equipment Use 

Numbers of 

Employees 

Site Preparation 

Site Cut, Driven Piles 80 days 

Pile Driving Rig (1) 8 

8 Bauer Drill Rig (1) 8 

Payloader(1) 8 

Excavation, Backfilling 60 days 

Excavator (2) 6-8 

8 Payloader (1) 6-8 

Skid Steer (1) 6-8 

Foundation and Construction 

Concrete 80 days 

Excavator (1) 8 

25 
Skid Steer (1) 4 

Line or Boom Pump (1) 
8 (1 day per 

week) 

Masonry Block & PreCast Plank 

Structure 
110 

Lull (1) 8 

35 

Mortar Mixer (1) 8 

Bobcat (1) 8 

Hydraulic Crane (1) 
8 (2 days of every 

10 days) 

Masonry Façade and Roofing 

Masonry Facade 120 
Lull (1) 8 

25 
Mortar Mixer (1) 8 

Roofing 100 no equipment 15 

Windows and Interiors 

Elevator Work 60 

no equipment 

6 

Doors, Windows, Storefront 60 6 

Interior Finishes & MEPS – Floor-By-

Floor 
120 

35-50 Common Area Flooring 40 

Lobby Work/ Misc. Finishes/ 

Community Area Build Out 
60 

“Punch-List” 

Utility Company Serivces 40 

no equipment 6 

Fire Sprinkler Testing 20 

Fire Alarm Testing 20 

On- and Off-Site CIP Work, BPP, 

Asphalt Work 
20 

Punch List, Sign Offs, Inspections 40 

TCO 20 

Source:  The Arker Companies, 2015. 
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PROJECT PHASE TEMPORAL “OVERLAP”  

As shown on Figure 20-1, “Project Phases – Years,” and Figure 20-2, “Project Phases – Site Plan,” there 

would be temporal overlap of construction activities of up to approximately 80 days during which time 

one project phase would be nearing completion (“punch-list” activities) and the subsequent phase (site 

preparation) would be beginning.   

This “overlap” would be most apparent on Parcel B where phases 2 through 5 would result in adjacent 

construction; the Phase 3 building would be constructed adjacent to the Phase 2 buildings, and the 

Phase 5 buildings would be constructed adjacent to the Phase 4 buildings.   

It is noted that construction phases 4 and 5 would occur when phase 2 would be occupied; however, as 

shown on Figure 20-2, “Project Phases – Site Plan,” these construction activities would be separated 

from the occupied Phase 2 buildings by Schroeders Walk (a distance of approximately 60 feet).  By 

comparison, the Phase 2 building would not be occupied while construction of the Phase 3 building 

would be underway, nor would the Phase 4 building be occupied when adjacent site preparation is 

underway for Phase 5.   

The largest number of workers present on the project site on any day during this particular period of 

temporal overlap would be a total of approximately 29 workers on the project site.  The equipment 

would be that required for the early work of the Site Preparation phase described previously, and would 

include one pile driving rig, one Bauer drill rig, and one payloader, all of which would be operational for 

8 hours per day. 

WORST CASE CONSTRUCTION SCENARIO 

Given that there may be some variation of activities within a particular phase, particular attention is 

given to Phase 5.  Depending on project financing, it is possible that the construction tasks within a 

phase may vary, with the construction and masonry activities following the completion of the 

foundation, occurring at a faster pace, with some construction activities occurring concurrently when 

they may otherwise be managed sequentially.  The increased intensity of construction activities would 

be expected between the first and last 6 months of a project phase (i.e., after Site Preparation and 

before the final “punch-list” activities are undertaken).  It is noted, however, that the schedule for 

financing assumed for the proposed action overall means that project phases would not occur sooner 

than otherwise described herein; even if a particular phase were constructed with greater intensity and 

completed sooner, the subsequent phase would not begin sooner, given project financing constraints 

and schedules.  Therefore, were each phase completed in less time, there likely would be less temporal 

overlap between two phases.  

In order to assess the potential for increased construction-period activity, per a reasonable worst-case 

scenario, such a period of intensified activity is assumed for analysis purposes to occur during Phase 5.  
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Were such an increased intensity of construction activities during any one phase to occur, it is noted 

that Phase 5 would represent the greatest long-term “background growth” in traffic, nearly equivalent 

to the full occupancy analysis year of 2028.  Therefore, the analysis of increased construction intensity is 

most conservatively represented during Phase 5.  

20.5 Construction Analyses 

TRANSPORTATION 

The construction of the proposed action, from 2017 to 2028, would result in some surface disruptions 

and generate construction worker and truck traffic.  As described below, the projected construction 

activities are not expected to result in significant adverse traffic, parking, transit, or pedestrian impacts.   

Traffic 

The daily number of construction workers and truck activities by construction stage are projected for the 

full duration of the project construction.  The peak number of construction workers at the site would 

occur during the “Interior Finishes and MEPs” stage when up to 50 workers would be on site per day.   

U.S. Census data indicate that 86 percent of construction workers commute to project sites in Brooklyn 

via auto with an average auto-occupancy of 1.231.  Applying these factors to the 50 workers during the 

peak personnel stage would generate 35 auto trips (35 vehicle trips arriving at the start of the work day 

and 35 trips departing at the end of the work day).  During the peak personnel stage, up to three truck 

material deliveries are expected per day, which is equivalent to a total of six passenger car equivalent 

(“PCE”) trips2.   

In total, the construction peak hour would generate up to 41 vehicle trips (presented as PCEs) if all 

workers and trucks were conservatively assumed to arrive and depart the site during the peak hour.  

This total is less than the 50 vehicle trip threshold that would require detailed traffic analysis as per the 

CEQR Technical Manual.  Furthermore, the typical peak hours for the arrival and departure of 

construction workers are 6-7 AM and 3-4 PM, which occur prior to the weekday roadway AM and PM 

peak travel hours, when traffic volumes on the adjacent roadway network are lower.  Therefore, the 

weekday construction activities of the proposed action would not have the potential to result in 

significant adverse traffic impacts on the days when the construction site has the most workers. 

                                                           
1 The Gateway Estates II FEIS notes that according to U.S. Census reverse journey-to-work data, commuting to work via auto in 
New York City is more prevalent among construction and excavation personnel than for workers in most other occupations.   
2 Each truck is considered to be equivalent to two passenger cars as per the CEQR Technical Manual.  
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The maximum number of daily truck trips to/from the construction site would be 20 trucks, which would 

occur during the stages when soils are removed from the site and when concrete is being delivered on 

concrete pour days.  These truck trips to/from the site would likely be distributed over the course of the 

work day (typically between 6 AM and 4 PM); consequently, no more than 25 percent of the trips (5 

truck trips) would occur during the peak hour, which is equivalent to 10 PCE trips.  During these stages, 

up to 25 construction workers would be at the site, which is equivalent to 18 vehicle trips during the AM 

and PM peak construction worker arrival and departure hours.  In total, the construction peak hour 

would generate 38 vehicle trips, conservatively assuming 18 worker vehicle trips and 10 truck arrival and 

departure trips (presented as PCEs) occurring during the same hour.  This total is less than the 50 vehicle 

trip threshold that would require detailed traffic analysis as per the CEQR Technical Manual; therefore, 

the weekday construction activities of the proposed action would not have the potential to result in 

significant adverse traffic impacts on the days when the construction site has the most truck deliveries. 

Temporary curb lane and sidewalk closures may occur adjacent to the construction sites, similar to other 

construction projects in New York City, and these construction sites would be expected to have 

dedicated gates, driveways, and/or ramps for access by trucks making deliveries.  Truck movements 

would be spread throughout the day and would generally occur between 6 AM and 4 PM, depending on 

the stage of construction.  No rerouting of traffic is anticipated during construction activities and all 

moving lanes on streets are expected to be available to traffic at all times.  Flaggers are also expected to 

be present during construction to manage the access and movement of trucks.  Detailed Maintenance 

and Protection of Traffic (“MPT”) plans for each construction site would be submitted for approval to 

NYCDOT’s Office of Construction, Mitigation, and Coordination. 

Linden and Fountain avenues are NYCDOT-designated local truck routes; therefore, truck material 

deliveries are anticipated to arrive and depart the construction site along these two routes. 

Transit 

Bus service would be maintained within and near the project site during construction, and it is unlikely 

that bus stops would need to be temporarily relocated.  Construction activities associated with the 

proposed action are expected to result in few (approximately 14 percent of workers) new subway or bus 

trips from construction workers accessing the project site.  Therefore, no further evaluation of nearby 

transit services is required, and there would not be a potential for significant adverse transit impacts 

attributable to the projected construction worker transit trips. 

Pedestrians 

Construction activities associated with the proposed action are expected to result in few, if any, new 

pedestrian trips from construction workers accessing the project site.  Therefore, a detailed pedestrian 

analysis to address the projected demand from the travel of construction workers to and from the 
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project site is not warranted.  During construction, where temporary sidewalk closures may be required, 

adequate protection or temporary sidewalks and appropriate signage would be provided in accordance 

with NYCDOT requirements. 

Parking 

Construction workers would be expected to park on the local streets next to the construction site and 

would not park in the existing retail parking lots at Gateway Center.  On the peak construction activity 

days, a parking demand for up to 35 spaces is anticipated and could be accommodated by the sufficient 

on-street parking supply available on the local streets as discussed in Chapter 14, “Transportation,” even 

if curbside spaces adjacent to the property are not available due to construction activities.  Therefore, 

the proposed action would not result in significant adverse impacts on public parking during the 

construction period. 

AIR QUALITY 

Construction activities associated with the proposed action could result in engine exhaust and fugitive 

dust emissions that can have substantial temporary impacts on local air quality.  Construction emissions 

from vehicular exhaust would result from the movement and operation of construction-related vehicles 

and equipment.  Emissions would be generated by both off-site and on-site activities.  Off-site emission 

producing activities include construction work crews traveling to and from the work site and on-road 

emissions from delivery trucks.  On-site emission producing activities include the operation of off-road 

construction machinery and vehicles.  For the proposed action, sources would include stationary 

machinery such as auger drill rigs, and generators in addition to mobile non-road vehicles used within 

the construction areas such as a hydraulic cranes, backhoes or front loaders. Because the majority of the 

equipment would utilize diesel fuel, pollutants of interest with respect to construction exhaust 

emissions would include:  CO, PM10, PM2.5 and NO2. While sulfur dioxide (“SO2”) is a pollutant that is also 

of concern, because USEPA now restricts diesel fuel usage to ULSD, emissions of SO2 would be 

negligible.  

Emissions from fugitive dust are also of concern.  Fugitive dust is made up of airborne particulate 

matter, generally of a relatively large particle size.  Construction-related fugitive dust would be 

generated by earth-moving vehicles operating around construction areas.  For the proposed action, 

emissions would be primarily related to particulate matter being re-suspended (“kicked up”) by vehicle 

movement over unpaved roads and other surfaces, dirt tracked onto paved surfaces from unpaved 

areas at access points, and material blown from areas of exposed soils.  Pollutants of concern with 

respect to fugitive dust include PM10 and PM2.5. 
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Project Specifications to Minimize Pollutant Emissions  

The Restrictive Declaration governing the proposed action would require the incorporation of 

construction specifications in the form of control measures to minimize potential construction-related 

air quality effects.  

These measures would include: 

 EPA’s Tier 1 through 4 standards for non-road diesel powered engines regulate the emission of 

criteria pollutants from new engines, including PM, CO and NOx.  Each of the four tiers phases in 

more stringent requirements (by engine horsepower rating) over several years.  To the extent 

practicable, all non-road construction equipment utilized for the proposed action would meet at 

least the Tier 2 emissions standard, and construction equipment meeting Tier 3 and/or Tier 4 

emissions standards would be used where conforming equipment is widely available, and the 

use of such equipment is practicable.  

 To the extent practicable, non-road diesel engines with a power rating of 50 hp or greater would 

utilize the BAT for reducing DPM emissions.  Diesel particle filters (“DPF”) have been identified 

as being the tailpipe technology currently proven to have the highest PM reduction capability.  

These technologies would either be preinstalled on the engine by the original equipment 

manufacturer (“OEM”) or retrofitted with a DPF verified by USEPA or the California Air 

Resources Board, and may include active DPFs if necessary; or other technology proven to 

reduce DPM by at least 90 percent. 

 Adherence to NYC Local Law 77 (2003) Administrative Code §24-163.3, which requires the use of 

ULSD for reducing emissions, particularly DPM and SOx, from non-road engines and equipment.  

 Limit unnecessary idling times on diesel powered engines to three minutes for all vehicles that 

are not using the engine to operate a loading, unloading, or processing device (e.g., concrete 

mixing trucks). 

 By June 2018, NYCDEP will promulgate rules requiring that the "best available retrofit 

technology" is to be used by the heavy duty on road vehicles.  These rules would apply to all 

construction vehicles in use after NYCDEP implements them, and is relevant to the proposed 

action as the construction period is projected to continue into 2028. 

 Reduce dust related to the construction site through adherence to NYCDEP dust-related 

requirements found in the Title 15 RCNY Chapter 13, “Rules Pertaining to the Prevention of the 

Emission of Dust From Construction Related Activities," which is authorized by § 24-146. These 

requirements include, among other things: 

 Spraying of a suppressing agent on dust piles (non-hazardous, biodegradable); 
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 Containment of fugitive dust; 

 Cover spoil piles and prohibit materials handling activity during high winds; and 

 Maintenance of equipment (i.e, the setting up of wheel wash stations). 

Methodology 

To determine the peak construction period (and thus when the greatest pollutant level would be 

expected), emissions were considered for the entire construction period on an annual basis.  

Construction for the proposed action is currently estimated to begin in 2017 and would last an 

estimated 11 years.  From the 11 years of construction, four were selected as representative of the 

varying yearly emissions potential for the proposed action.  The selection of these four years was based 

on:  the preliminary construction schedule for the full build out of the proposed action; the similarity in 

construction methods and schedule for each of the two proposed parcels; and the fact that Parcel A 

would not have any material impact on any nearby sensitive receptors.  These four critical assessment 

years include 2018, 2019, 2020 and 2027.  Due to the sequential nature of the construction schedule 

and the similar manner in which the construction phases would overlap one another, six of the 

remaining seven construction years would have similar emissions potential to one of the four selected 

construction years.  The remaining year, 2017, represents construction at Parcel A, which would be 

located on the far southwest portion of the project site, near commercial buildings that do not contain 

any sensitive residential receptors.  The construction site for Parcel B would be proximate to several off-

site residences, and during Phase 4 and 5 construction, adjacent to occupied buildings on the project 

site. 

To determine the worst-case construction year for evaluation, estimated annual emissions of PM2.5 are 

calculated for each of the four years of construction identified above.  Only PM2.5 is selected for 

determining the worst‐case construction year, because the ratio of predicted PM2.5 incremental 

concentrations to impact criteria due to construction activities is higher than for other pollutants; the 

overall emissions of PM2.5 correlate well to when most construction activity occurs.  In addition, emission 

patterns for PM10 and NO2 follow those related to PM2.5 emissions, since their emission rates are closely 

related to the sizes of diesel engines.  While CO emissions may have a somewhat different pattern, they 

generally would also be highest during periods when the most construction activity would occur. 

Table 20-4, “Annual PM2.5 Air Emissions Resulting from Construction,” shows the results of the emissions 

analysis.  The values represent the estimated annual emissions of PM2.5 for the four representative 

construction years.  As shown, the estimated worst-case air emissions would occur during the 2027 

construction year.  Emissions generated during the remaining three representative years of construction 

would be noticeably less.  
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Table 20-4:  Annual PM2.5 Air Emissions Resulting from Construction 

Pollutant 
2018 Emissions 

(Tons) 

2019 
Emissions 

(Tons) 

2020 Emissions 
(Tons) 

2027 Emissions 
(Tons) 

Particulate Matter (PM2.5) 0.050 0.055 0.051 0.067 

Notes: 
1 Truck idling and operational emissions within the work area and nearby vicinity are included. 
2 Fugitive dust emissions related to roadway travel were assumed to be negligible within the construction areas due to low vehicle 
speeds. 
Source:  STV Incorporated, 2016. 

For each of pollutant of concern (PM2.5, PM10, CO and NO2), an ambient stationary source air quality 

analysis is conducted to calculate concentrations resulting from construction activity during the 2027 

peak construction year.  Several air quality models are utilized in the analyses, including the USEPA-

developed NONROAD2008 & MOVES2014 emissions models; and the AP-42:  Compilation of Air 

Pollutant Emission Factors.  The AERMOD (EPA-454/B-03-001) dispersion model was also utilized to 

determine pollutant concentrations at nearby sensitive receptors.  

Construction equipment associated with the proposed action would include excavators, concrete trucks, 

hydraulic cranes, rubber tire backhoes and loaders, drill rigs, dump trucks, and pumps.  The analysis is 

performed with the use of control measures, such as those described above.  For all pollutants 

evaluated, the predicted concentrations are evaluated in terms of their adherence to the USEPA NAAQS 

and any NYC de minimis criteria thresholds.  

Important issues related to the analyses include: 

 Sensitive neighborhood receptors are initially identified for the analysis.  These include sidewalk 

locations which represent the nearest receptors to the construction areas and nearby 

residences across Vandalia Avenue and Erskine Street which are associated with the Gateway 

Estates development.  In addition, because the building associated with Phase 2 of the project 

would be occupied during the 2027 construction year (Phase 5), the impact of construction 

emissions on the adjacent “project” receptors are also considered for potential elevated open 

windows or intake vents.   

 Emissions rates are calculated for both the exhaust from the operation of on-site construction 

vehicles and the re-entrained dust resulting from excavation and load out activities.  Key factors 

and assumptions related to the calculation of emission rates include:  the proposed construction 

schedule shown in Table 20-3, “Typical Construction Tasks and Sequencing per Phase;” 8 hours 

per day / 5 days per week work period; typical engine hp for each type of equipment; number of 

days of operation per stage; number of hours used per day; the use of 15 parts per million 

(“ppm”) ULSD fuel; three minute idling time for trucks loading and unloading,; fugitive dust 

emissions from roadways assumed to be negligible within the construction areas (since vehicle 
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speeds would be less than 5mph); and dust calculations based on the maximum amount of 

material excavated for each stage.  

 Pursuant to the CEQR Technical Manual, the number of on-street vehicles generated due to the 

construction of the proposed action would not trigger the need for detailed air quality 

intersection analyses.   

 Average peak daily dump truck and concrete truck trips occurring within the 2027 construction 

year are utilized for the analysis. 

 The construction activity period resulting in the maximum emissions during the 2027 

construction year is utilized for the analysis.  

 Emission rates are calculated to determine both short and long term concentrations for the 

studied pollutants at the selected receptor locations.   

 The most recent five year period (2010 to 2014) of available representative hourly 

meteorological data from John F. Kennedy International Airport (“JFK”) is used in the analysis 

Peak Construction Year Impacts 

An ambient air analysis is conducted to calculate the maximum ambient air impact concentrations 

resulting from the construction activities, with the results presented in Table 20-5, “Highest Predicted 

PM2.5 and PM10 Incremental Concentrations,” and Table 20-6, “Highest Predicted NO2 Concentrations.”  

The analyses assume the application of construction emission reduction requirements, as listed above. 

 

 Table 20-5:  Highest Predicted PM2.5 and PM10 Concentrations  

Pollutant Time Period 
NAAQS 
 (µg/m3) 

Background 
Concentration 

(µg/m3) 

Predicted 
Concentration   

(µg/m3) 

NYC De 
Minimis 
Criteria 2 
(µg/m3) 

PM2.5  
24-hour 35.0 - 2.1 1 7.5 

Annual 15.0 - 0.2 1 0.3 

PM10   24-hour 150 32 32.2 NA 

Notes: 
1 Represents incremental concentrations.  
2 As per CEQR, PM 2.5 24‐hour average de minimis criteria defined as the level not to exceed more than half the difference between the 
background concentration and the 24‐hour standard of 35 μg/m3  
Source:  STV Incorporated, 2016. 
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Table 20-6:  Highest Predicted NO2 Concentrations  

Pollutant Time Period 
Background 

Concentration  
(µg/m3) 

NAAQS  
(µg/m3) 

Predicted 
Concentration  

(µg/m3) 

NO2 Annual 21.62 100 39.2 

Source:  STV Incorporated, 2016. 

The results of the 8-hour CO analysis indicate that the CO concentration resulting from on-site 

construction activities would be negligible.  For PM2.5, the maximum short-term and long-term ambient 

impact concentrations would be below the NAAQS and the NYC de minimis criteria.  Predicted 

concentrations of PM10 and NO2 would be below the NAAQS criteria levels.  

NOISE AND VIBRATION 

Potential effects of the proposed action’s construction noise and vibration activities on the surrounding 

community are evaluated in accordance with guidelines contained within the CEQR Technical Manual 

and a review of preliminary construction schedules and plans.  The CEQR guidance incorporates 

methodology from Federal Transit Administration (“FTA”) and Federal Highway Administration 

(“FHWA”) for impact determination.  

Construction-related activities related to the proposed action would bring noise and vibration in close 

proximity to both on- and off-site sensitive receptors.  The noise analyses discussed below consider 

noise emissions generated by construction equipment, the amount of time the equipment is in use, and 

the distance between the equipment and potential receptors nearby.  The primary concern with 

construction vibration, as defined by FTA, is building damage and human annoyance.  While equipment 

used in construction, such as pile drilling rigs, does not generate significant area wide vibration, it can 

result in significant vibration issues for structures in close proximity.  For both noise and vibration, the 

effects of construction are studied for off-site receptors, such as the nearby residences associated with 

the Gateway Estates development.  Buildings associated with the proposed action are also considered as 

receptors since the preliminary construction phasing plans would expose some occupied residential 

portions of the project buildings to close proximity construction noise and vibration.   

Guidelines and Criteria 

Noise Guidelines 

CEQR construction guidelines state that a noise assessment may be qualitative or quantitative 

depending upon the scale and scope of a construction project.  For qualitative assessments, the project 

usually lasts for a short period of time (less than two years) or employs equipment that would not create 

a significant amount of noise.  For projects which would be much longer in duration and employ noisier 
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equipment, such as the proposed action, a quantitative analysis may be more appropriate.  For a 

quantitative analysis, either a general or a detailed assessment is provided as appropriate. 

The proposed action would be located in NYC and have an approximate 11-year construction period that 

would employ the use of equipment that is on the higher end of the noise energy spectrum.  In addition, 

residential receptors, which are typically the most sensitive to noise, are located in close proximity to 

construction areas.  As a result, a detailed quantitative assessment methodology of one-hour equivalent 

noise level (“Leq”) is considered to be the most appropriate for assessing the proposed action 

construction noise.  Predicted noise levels are compared to existing noise levels to determine impact 

significance as per the CEQR Technical Manual.  

The CEQR Technical Manual states that the impact criteria for vehicular sources, using the No Action 

noise level as the baseline, should be used for assessing construction noise impacts.  For the assessment 

of the proposed action, the existing noise level is used conservatively in place of the No Action noise 

level.  As recommended in the CEQR Technical Manual, increases in daytime noise levels as a result of a 

proposed action are not considered significant unless the resulting exterior noise levels exceed 65 dBA.  

Where the existing exterior noise levels exceed 65 dBA, a 3 dBA increase from the existing conditions is 

considered a significant adverse impact. 

Vibration Guidelines 

Ordinarily, potential impacts related to construction vibration would be for a finite duration.  However, 

for the proposed action, the preliminary schedule indicates that pile driving activities for each phase of 

the proposed action would occur for approximately three months.  Therefore, the primary concern 

regarding construction vibration would be related to both the potential damage to buildings and human 

annoyance.  The damage criteria are based on the peak particle velocity (“PPV”) levels for different 

types of construction equipment.  For structural damage, FTA identifies criteria for five categories of 

buildings which could be potentially affected, including fragile and historic structures.  No fragile or 

historic buildings have been identified within 90 feet of the construction zones.  The buildings that 

would be adjacent to the construction activities (those of the proposed action) would be made of 

reinforced concrete.  For these buildings, the FTA criteria consider that damage would occur at a 

vibration level of 0.50 inches per second (“ips”), which is equivalent to 102 vibration decibels (“VdB”).  

The damage threshold for NYCDOB is also 0.50 ips.  For the assessment of human annoyance, the FTA 

vibration criteria of 78 VdB was used.  

Methodology 

Noise 

For the proposed action, construction activity is expected to occur over an 11 year period.  However, the 

proposed action would be constructed in several phases, limiting the duration of construction activities 

occurring at any one location.  For the purposes of the proposed action, the worst case construction task 
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in terms of noise is selected based on four critical assessment years, which include 2018, 2019, 2020 and 

2027.  The process used to determine these critical years is described in the air quality section of this 

construction impacts chapter.  Because pile driving is identified as one of the loudest construction 

activities, the worst case construction task within any of the critical years is identified as the “Site Cut, 

Driven Piles” construction task, as previously shown in Table 20-3, “Typical Construction Tasks and 

Sequencing per Phase.”  This construction task represents the period of construction when the peak 

quantity of equipment usage, above and beyond pile driving, would occur.    

Based on the preliminary construction phasing schedule previously shown in Table 20-2, “Project 

Phases,” the worst case phases, in terms of their potential to impact sensitive on-site receptors, would 

be phases 4 and 5.  During the initial “Site Cut, Driven Piles” construction task for these two phases, 

buildings associated with Phase 2 construction would be fully occupied and located directly across 

Schroeders Walk from the phases 4 and 5 construction sites.  In addition to potential noise impacts to 

on-site receptors, construction related to phases 2, 3 and 5 is representative of the worst-case 

construction scenarios for the off-site residential receptor locations on Vandalia Avenue.  Likewise, 

construction related to phases 2 and 3 is representative of the worst-case construction scenario for the 

off-site residential receptor locations on Erskine Street.  

For the representative construction phases described above, the noise from the combination of the 

anticipated pieces of equipment operating during the “Site Cut, Driven Piles” construction task is 

calculated from the addition of their noise level values using the Roadway Construction Noise Model 

(“RCNM”).  RCNM is the FHWA model for detailed construction noise analysis, and it is appropriate for 

use during project development and construction phases.  In general, the model accounts for the noise 

emission of each particular piece of equipment, the number of pieces of equipment on the site, a usage 

factor which accounts for the fraction of time the equipment is being used, source-receptor distance, 

and shielding in calculating a maximum one-hour Leq at the nearest noise-sensitive receptors.  Typical 

construction equipment noise emissions and acoustical usage factors are shown in Table 20-7, “Typical 

Noise Emission Levels for Construction Equipment.”  The noise emission levels for construction 

equipment are measured at a reference distance of 50 feet (15.2 meters).  Based on standard noise 

fundamentals, these noise emissions typically decrease in energy with increasing distance.   

Noise from mobile source off-site construction vehicles is not included in the project construction noise 

assessment.  The construction of the proposed action would not result in street closures and traffic 

diversions.  Furthermore, the projected number of construction vehicles generated during any one hour 

would not be significant with respect to noise, as there would be no doubling of traffic volumes or PCEs 

on any of the affected roadways.  As a result, noise levels from off-site mobile source construction 

vehicles would not be perceptible.  
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Vibration 

Potential vibration from the construction of the proposed action is assessed based on FTA guidelines for 

quantitative construction vibration and by reviewing project construction plans and schedules.  The 

construction information utilized in assessing vibration included construction activities and equipment 

types.  Typical vibration emission levels from construction equipment and stationary sources are utilized 

for the evaluation of potential effects on receiver locations in the study area.  Pile driving is assumed to 

be the worst vibration causing construction activity; therefore the “Site Cut, Driven Piles” construction 

task is analyzed as a worst-case condition.  

Potential impacts related to building damage are assessed for on-site project buildings, assuming that 

pile driving activities were located as close as 20 feet to an adjacent project building.  Potential impacts 

related to building damage are assessed for off-site residential receptors on Vandalia Avenue and 

Erskine Street located approximately 89 and 250 feet away, respectively, assuming that the pile driving 

activities would be conducted at the nearest edge of the nearest project building under construction.  
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Table 20-7:  Typical Noise Emission Levels for Construction Equipment 

Equipment Description Usage Factor (%) Lmax @ 50 Feet 

All Other Equipment > 5 HP 50 85 

Auger Drill Rig 20 85 

Backhoe 40 80 

Bar Bender 20 80 

Blasting N/A 94 

Chain Saw 20 85 

Clam Shovel (dropping) 20 93 

Compactor (ground) 20 80 

Concrete Mixer Truck 40 85 

Concrete Pump Truck 20 82 

Concrete Saw 20 90 

Crane 16 85 

Dozer 40 85 

Drill Rig Truck 20 84 

Drum Mixer 50 80 

Dump Truck 40 84 

Dumpster / Rubbish Removal 20 78 

Excavator 40 85 

Flat Bed Truck 40 84 

Front End Loader 40 80 

Generator 50 82 

Gradall 40 85 

Grader 40 85 

Hydra Break Ram 10 90 

Impact Pile Driver 20 95 

Jackhammer 20 73 

Man Lift 20 85 

Paver 50 85 

Pickup Truck 40 55 

Pneumatic Tools 50 85 

Pumps 50 77 

Refrigerator Unit 100 82 

Rivet Buster / Chipping Gun 20 85 

Rock Drill 20 85 

Roller 20 85 

Sand Blasting 20 85 

Scraper 40 85 

Shears (on Backhoe) 40 85 

Slurry Plant 100 78 

Slurry Trenching Machine 50 82 

Soil Mix Drill Rig 50 80 

Tractor 40 84 

Vacuum Excavator (Vac-truck) 40 85 

Vibratory Concrete Mixer 20 80 

Vibratory Pile Driver 20 95 
Source:  Local Law 113 and the New York City Department of Environmental Protection Notice of Adoption of Rules for Citywide        
Construction Noise Mitigation:  Chapter §28-109, Appendix 
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Construction Analysis 

Noise 

Noise calculations are conducted for the worst-case phase and task of the proposed action. As a result, 

all calculations take into account the construction equipment and activity utilized during the “Site Cut, 

Driven Piles” construction task.  The major noise-generating activity involved in construction during the 

“Site Cut, Driven Piles” construction task would be pile driving.  It is anticipated that the other 

construction equipment operating during this task would include a Bauer drill rig, a frontend loader and 

on-site dump trucks.  One-hour Leq noise levels are predicted for on-site and off-site locations at three 

representative noise receptors surrounding the proposed action construction zone.  The results, which 

assume the use of perimeter noise barriers that are required by the New York City Noise Code, are 

presented in Table 20-8, “One-Hour Construction Noise Levels.” 

Table 20-8:  One-Hour Construction Noise Levels 1 

Receptor 
Description 

Distance from 
Nearest Edge 

of  
Construction 

Site 
(ft) 

Existing 1-
Hour Leq 

Noise Level 
(dB) 

Predicted 
Exterior 

Construction 1-
Hour Leq Noise 

Level (dB) 

Total 
Exterior  

Noise 
(dBA) 

Change in 
Exterior 

Noise Level 
(dB) 

Window 
Attenuation 
at Receptor 

(dB) 

Construction 
Noise Exceeds 
CEQR Exterior 
Noise Criteria? 

Erskine Street 
Residences 

150 66.0 81.6 81.7 +15.7 30 3 Yes 

Vandalia Avenue 
Residences 

109 67.2 79.0 79.3 +12.1 25 3 Yes 

Proposed Action - 
Phase 2 Building 2 

60 67.2 84.2 84.3 +17.1 40 4 Yes 

1 Results take into consideration 10dB of noise attenuation for perimeter noise barriers surrounding construction equipment and zones.  Noise barriers 
must break the line of site between the noise source and the receptor, and therefore would be effective for receptors located within 200 feet and a 
maximum of 20 feet above grade level.  
2 The existing noise level for Vandalia Avenue was used for the proposed action - Phase 2 building since it is directly adjacent to Vandalia Avenue. 
3 Gateway Estates II Final Environmental Impact Statement (“FEIS”) – 2009 
4 Assumes the use of double glazed windows for all proposed action buildings, as would be required in the Restrictive Declaration to avoid significant 
adverse noise impacts during non-construction occupancy (see Chapter 17, “Noise”). 

Source:  STV Incorporated, 2016. 

The results from Table 20-8, “One Hour Construction Noise Levels,” indicate that exterior noise levels 

related to proposed action construction activities would exceed the CEQR criteria for all of the studied 

receptor locations at the exteriors of the buildings.  Exceedances of the criteria would result from high 

noise emissions levels related to pile driving and other equipment and the close proximity of the studied 

receptors to construction activities.  However, the buildings at all three of the studied receptor locations 

would incorporate window attenuation.  This is important since the 65 dBA criteria threshold is based on 

an acceptable interior noise level of 45dBA.  The interior noise level of 45 dBA assumes that a receiver 

incorporates typical construction techniques (including the use of single glazed windows) that would 
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provide a minimum of approximately 20 dBA of noise attenuation from outdoor to indoor areas.  For the 

receptors associated with the Gateway Estates development, the assumed window attenuation (as 

described in the Gateway Estates II FEIS) would not be sufficient to reduce interior noise levels below 

the 45dBA level.  As noted in Table 20-8, typical attenuation values for standard double gazed windows 

are 40 dB.  For the Phase 2 building receptor related to the proposed action, construction of such 

buildings with double-glazed windows, which would also achieve the levels of attenuation identified in 

Chapter 17, “Noise,” would eliminate the potential for significant adverse interior noise impacts, as this 

level of window attenuation would reduce interior noise levels for Phase 2 buildings below the 45 dBA 

threshold.  The use of double glazed windows and provision of an alternate source of ventilation would 

be required in the Restrictive Declaration for the proposed action (project site).  As a result, while 

significant adverse impacts would occur for the off-site receptor locations on Vandalia Avenue and 

Erskine Street, the proposed action Phase 2 buildings would not experience any significant adverse 

impacts from construction noise.  

While significant adverse impacts are predicted for off-site receptors, the main sources of construction 

noise (pile driving) would migrate throughout the construction areas, such that the effects of 

construction noise on any particular sensitive receiver would change depending on the location of the 

noise source and the height of the receiver.  Once pile driving activities are completed, noise levels from 

other construction activities and equipment, such as excavators or dump trucks, may occasionally still 

result in an exceedance of noise criteria levels; however, it is anticipated that overall construction noise 

levels would decrease significantly.  

Noise Control Measures and Potential Mitigation  

Noise control measures that would partially mitigate significant adverse construction noise impacts, and 

which the developer would be required in the Restrictive Declaration to implement or consider are 

described below.  Substantial noise level reductions (up to 15 dBA) associated with construction not 

related to pile driving would be expected with the proposed measures.  It should be noted that several 

constraints, such as the use of pile driving during construction, the close proximity of construction 

activities and limited spaces between buildings and the construction area, would significantly limit the 

practicability of and the potential benefits from some measures depending on the construction activity 

being undertaken.  

The Restrictive Declaration would require contract specifications requiring (1) contractors to comply 

with all the requirements and regulations of the New York City Noise Code and USEPA noise emission 

standards for construction equipment; (2) devices and activities which are subject to the provisions of 

the New York City Noise Code to be operated, conducted, constructed or manufactured without causing 

a violation of the code; (3) all work to be conducted in compliance with the regulations set forth in the 

code that control noise levels due to construction work.  These New York City Noise Code requirements, 

compliance with which was assumed to be included as part of the construction noise analysis, mandate 

that: 
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 Certain classifications of construction equipment and motor vehicles meet specified noise 

emissions standards; 

 Except under exceptional circumstances, construction activities shall be limited to weekdays 

between the hours of 7:00 AM and 6:00 PM; and 

 A construction noise mitigation plan shall be developed and implemented in accordance with 

the New York City Noise Code (specifically, as it refers to the citywide construction noise 

mitigation rules as described in Title 15, Chapter 28 of the NYC Administrative Code).  Some 

examples of these rules include: 

o Contractors and subcontractors are required to properly maintain their equipment and 
mufflers; 

o The quietest pile driving method shall be selected that allows work to be performed 

based on structural, geotechnical and pile friction requirements and ground conditions. 

Noise path controls shall be utilized as indicated in the rules requirements; 

o Construction of a perimeter noise barrier when receptors are within 200 feet of the 

construction site. Barriers can be made from noise curtain material, plywood or other 

similar materials. Barriers can reduce noise by up to 10 dB when positioned closely to a 

noise producing activity.  

While there are additional requirements in the New York City Noise Code that would also be 

implemented and would effectively reduce noise from construction activities, their impact could not be 

quantitatively modeled as part of the construction noise analysis.  These additional requirements are:   

 Limits on engine idling in accordance with NYC Administrative Code 24-163; 

 Dump trucks shall be equipped with thick rubber bed liners; 

 Minimal use of backup alarm devices and when necessary, use of only approved back up 

devices; and 

 Construction material must be handled and transported in such a manner as to not create 

unnecessary noise. 

Other mitigation measures and strategies that could reduce noise levels further include: 

 Design considerations and project layout approaches, including measures such as construction 
of temporary noise barriers, placing construction equipment as far as practicable from noise 
sensitive receptors, constructing walled enclosures/sheds around especially noisy activities, such 
as pavement breaking, and sequencing operations to combine especially noisy equipment; 
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 Perimeter noise barriers constructed to the maximum height of 15 feet allowed by the NYC 
Noise Code;  

 Alternative construction methods, such as using special low noise emission level equipment; and 

 Use of noise enclosures or noise insulation fabric on compressors, generators, etc. 

Vibration 

An examination of the vibration criteria for structural damage indicates that construction activities (in 

particular, pile driving) related to the proposed action could result in significant adverse impacts at some 

sensitive receptors.  At off-site residential receptors on Vandalia Avenue and Erskine Street, buildings 

would be located far enough from pile driving activities that vibration-causing activities would not result 

in any potential building damage.  At on-site building receptors related to the proposed action, it was 

assumed that the distance between the nearest project building and the adjacent pile driving activities 

would be approximately 20 feet.  This analysis of vibration levels related to pile driving near project 

buildings indicated that vibration levels could reach as high as 0.9 ips, which would be above the 

NYCDOB threshold of 0.5 ips for potential building structure damage.  Any pile driving occurring closer 

than 20 feet to a building could reach even higher vibration levels.  While pile driving activities may 

occur within close proximity to the proposed action buildings, a structural engineer would evaluate the 

potential for building damage to the project site’s development prior to pile-driving activities and apply 

vibration control measures as required, such that vibration levels would not result in in any project site 

building damage.  These vibration control measures may include, inter alia, the following:  

 Where possible and practicable, auger piles would be used in place of impact pile drivers.  In 

addition, pre-drilling a hole for a pile could be used to place the pile at or near its ultimate 

depth, thereby substantially reducing the number of vibration causing impacts; 

 The contractor could conduct vibration monitoring during highly disruptive construction 
activities, such as pile driving and drilling; and 

 The duration of vibration impacts could be minimized. 

Finally, no historic or fragile structures have been identified in the vicinity of the proposed action, and 

thus no vibration impacts on such structures would occur.  As a result, no significant adverse impacts 

with regard to vibration-induced structural damage would result at any location from construction 

associated with the proposed action.  

Although the CEQR Technical Manual does not suggest construction-related vibration criteria with 

respect to human annoyance, FTA guidance does provide annoyance criteria limits.  Based on the FTA 

criteria, an assessment was conducted for the same three receptor locations studied for the 

construction noise analysis.  For all three receptor locations, it is projected that the annoyance criteria 

level of 78 VdB would be surpassed during the pile driving segments of construction only.  The occupied 
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Phase 2 buildings would experience the highest vibration level of 93 VdB, since they would be located 

nearest to pile driving activities.  However, given that the occurrence of vibration would be limited in 

duration to the period of pile-driving activity associated with each construction phase, and would not 

affect the same receptors in each instance (so that total exceedances of the annoyance criteria would 

occur for no more than a 12 week period during the construction of the proposed action at any one 

receptor location).  The vibration effects, though surpassing FTA annoyance levels, would not result in a 

significant adverse impact on residents occupying the project site or surrounding areas.  Therefore, the 

proposed action would not result in any significant adverse impacts with regard to vibration. 

OTHER TECHNICAL AREAS 

Per the guidance of the CEQR Technical Manual, a construction assessment for potential effects to open 

space, socioeconomic conditions, community facilities, land use and public policy, neighborhood 

character, and infrastructure is recommended if construction activities would be more than two years.   

As described previously, the proposed action would be constructed over a period beginning 2017 and 

completing 2028, in five phases, each lasting up to three years.  It is expected that the project site would 

provide ample room for construction staging, and as described previously with regard to construction-

period traffic conditions, detailed MPT plans for each construction site would be submitted for approval 

to NYCDOT’s Office of Construction, Mitigation, and Coordination.  Further, although temporary curb 

lane and sidewalk closures may occur adjacent to the construction sites, similar to other construction 

projects in New York City, these construction sites would be expected to have dedicated gates, 

driveways, and/or ramps for access by trucks making deliveries.  Truck movements would be spread 

throughout the day and would generally occur between 6 AM and 4 PM, depending on the stage of 

construction.  No rerouting of traffic is anticipated during construction activities and all moving lanes on 

streets are expected to be available to traffic at all times.  Flaggers are also expected to be present 

during construction to manage the access and movement of trucks.  Therefore, with these measures in 

place, no direct effects to surrounding land uses, or community facilities or services, would result during 

the proposed construction on the project site. 

Historic and Cultural Resources 

Per the guidance of the CEQR Technical Manual, a construction assessment for potential effects to 

historic and cultural resources is not warranted unless the project involves construction within 400 feet 

of a historic resource.  As described in Chapter 7, “Historic and Cultural Resources,” there are no historic 

architectural resources within 400 feet of the project site, and per consultation with New York State 

Office of Parks, Recreation and Historic Preservation (“NYSOPRHP”), no significant adverse impacts 

would be expected with the below-grade construction activities on the project site.   
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Hazardous Materials 

Per the guidance of the CEQR Technical Manual, a construction assessment is not needed for hazardous 

materials unless the construction activities would disturb a site, or be located adjacent to a site 

containing hazardous materials, and the conclusions of Chapter 10, “Hazardous Materials,” may be 

relied upon in making this determination.  As discussed in Chapter 10, the two Environmental Site 

Assessments (“ESAs”) (Phase I ESA and Phase II ESA, included in Appendix F) have revealed the potential 

for low-level, on-site subsurface contamination, primarily associated with the historic landfill of the 

project site.  Analyses conducted as part of these ESAs indicate the low-level presence of petroleum 

hydrocarbons in the soils and semi-volatile organic compounds and metals in the groundwater.  In 

addition, low concentrations of methane gas were identified originating from the decomposition of 

buried organic matter in the fill material over the underlying peat bog soil.  Based on the results of the 

Phase II ESA, there are no recommendations for additional testing or remedial action, and no significant 

adverse impacts related to hazardous materials would be expected to occur with the proposed action.  

Project documents, such as the Restrictive Declaration prepared as part of the proposed action, would 

require a Construction Health and Safety Plan (“CHASP”) to be approved by Empire State Development 

(“ESD”) to prevent human exposure (worker and public) to any unidentified or potential on-site 

contamination.  Elements of the CHASP could include the following:   

 A project contact list, describing responsibilities; 

 A description of hazardous environmental conditions that may be encountered on-site or may 

be exposed during construction, such as buried material, historic fill, and methane gas, as well 

as methods to address these hazardous environmental conditions during construction; and, 

 General guidelines to be enforced by the construction manager regarding worksite safety. 

Further, a likely stipulation to be included within the CHASP would be that any exported urban fill soils 

and landfill materials would be handled and disposed of in accordance with NYSDEC guidelines and 

recommendations.  Once the proposed project plans are finalized, an in situ characterization would be 

performed for on-site soil to facilitate procurement of excavation bids and identification of appropriate 

soil disposal facilities.   

Natural Resources 

Per the guidance of the CEQR Technical Manual, a construction assessment for potential effects to 

natural resources is not warranted unless the project involves construction that would disturb a site or 

be located adjacent to a site containing natural resources.  As described in Chapter 9, “Natural 

Resources,” there are no natural resources on the project site and none within the physical area of 

construction activities.   
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The project site, which is located approximately ½-mile north of the Jamaica Bay shoreline, is located 

within the Jamaica Bay Watershed.  As demonstrated in the completed Jamaica Bay Watershed 

Protection Plan Project Tracking Form, included as Appendix G, the proposed action would not result in 

significant adverse impacts to the Jamaica Bay Watershed, nor would the proposed action result in 

significant adverse impacts to the associated water quality and aquatic biota, either during construction 

or during operation.  No surface water body is located on or adjacent to the project site.  The nearest 

wetlands are approximately 600 feet southeast of Parcel B within Spring Creek Park, across Fountain 

Avenue.   

No Significant Natural Communities are identified on or immediately adjacent to the project site, though 

“Low Salt Marsh” (one type of Significant Natural Community) is present within several locations 

approximately 2,000 feet southeast of the site, along the Old Mill Creek shoreline adjacent to Jamaica 

Bay.  One Significant Coastal Fish and Wildlife Habitat (“SCFWH”) is located in the vicinity of the project 

site, comprising much of Old Mill Creek, as well as its tributaries, Spring Creek and Ralph Creek, to the 

northeast, and the wetlands surrounding them, approximating the delineation of the “Forever Wild” 

Spring Creek Park Preserve, discussed in Chapter 9, “Natural Resources.”  Given the distance from the 

nearest natural resources, and given that construction activities would be undertaken in accordance 

with NYCDOB regulations, the proposed action would not result in any significant adverse impact to 

natural resources during construction. 


